




Annual Review			
Project Manager	Amy	Project Sponsor	Malcolm
Description	Lorem ipsum dolor sit amet, consectetur adipiscing elit. Pellentesque sagittis, turpis porta dignissim ornare, nibh neque vulputate mi, ac dignissim nibh odio sit amet arcu. Ut molestie vitae magna et volutpat. Maecenas rhoncus dui tortor, ac condimentum urna volutpat at. erjopoerjhpoerjher er;hje;lrjh;lej;aleh;laerh		
Commentary	Ut placerat auctor iaculis. In convallis, eros non aliquet egestas, lorem arcu sodales dui, nec vehicula nulla augue sit amet sapien. Donec porttitor, ante eu hendrerit porta, velit nunc ornare purus, id euismod tortor ex vitae lacus. weotjqpeorypquoerhjqqe erlh;hjpoqjt		
Current Status	On Track		



Status



Finance and Benefits




Time




Key Milestones

◆ Complete
 ◆ On Track
 ◆ Overdue



3. Baseline Start
4. Actual Start

13. A Milestone



19. Completion


5. Baseline Finish
6. Actual Finish

Overdue Tasks

Task Name	% Complete	Description	Comment	Duration	Start	Finish
Baseline Finish	0			0d	01/11/2018	01/11/2018
Actual Finish	0			0d	27/11/2018	27/11/2018
Training	85			50d	19/09/2018	27/11/2018


CRM update

Risks and Issues








Expected Values	Inherent	Residual
Total Expected Value	86,000	64,000
Total Probabilised Expected Value	43,500	20,300
Total Expected Value Not Closed	76,000	64,000
Total Probabilised Expected Value Not Closed	38,000	20,300
Total Risk Rating	51.8	30.15
Total Risk Rating Not Closed	28.8	14.65

Risk Rating Spread



Averages	All	All Residual Not Closed
Average Impact	3.5	2.3333333333333333
Average Probability	0.53	0.31
Average Proximity	1.7142857142857142	2.4444444444444444
Average Risk Rating	3.7	1.63



Date	Cost Impacts	Time Impacts	Quality Impacts	Average Impact Quality Rating
Dec-17	£60K	5	1	5
Jan-18	£60K	5	1	5
Feb-18	£60K	5	1	5
Mar-18	£60K	5	1	5
Apr-18	£60K	6	2	3.5
May-18	£60K	6	2	3.5

CRM update

Jun-18	£60K	6	2	3.5
Jul-18	£60K	8	2	3.5
Aug-18	£70K	9	3	4.3
Sep-18	£70K	9	3	4.3
Oct-18	£70K	9	3	4.3
Nov-18	£70K	9	3	4.3
Dec-18	£70K	9	3	4.3