


Sponsor: Malcolm		On Track		Technical Status					
PM: Frank		94.6% Complete		Plan	Risk	Issue	Finance	Benefits	
		95.8% Progress to Date		Green	Red	Amber	Okay	Exceptional	
Description: Lorem ipsum dolor sit amet, consectetur adipiscing elit. Pellentesque sagittis, turpis porta dignissim ornare, nibh neque vulputate mi, ac dignissim nibh odio sit amet arcu. Ut molestie vitae magna et volutpat. Maecenas rhoncus dui tortor, ac condimentum urna volutpat at. erjpoerjhpoejrjher er;hje;lrjh;lejh;aleh;laerh Commentary: Ut placerat auctor iaculis. In convallis, eros non aliquet egestas, lorem arcu sodales dui, nec vehicula nulla augue sit amet sapien. Donec porttitor, ante eu hendrerit porta, velit nunc ornare purus, id euismod tortor ex vitae lacus. weotjqpeorypgoerhjppqe erlh;hjpoqjt				Process Status					
				Idea Only	Start Up	Deliver	Close Out		
				Approved	Completed	Completed	Proceeding Well		
				Finances					
				Total Cost		Actual Current Cost		Progress Cost	
				£32,640		£12,350		£27,864	
Dates									
B/L Start		Actual Start		B/L Finish		Predicted Finish			
03-05-2016		03 May 2016		12-10-2017		27 Oct 2017			




Overdue Tasks

Task Name	% Complete	Comment	Duration	Finish
Kate task	49		10d	04/09/2017

Top 5 Issues (not closed)

Desc	Type	Status	Severity >
Additional Date fields required by Marketing	P	Action Pending	10
Language of Documentation	OS	Open	7
Allowing access to partner organisations	RFC	Action Pending	4
PMO risk	RFC	Action Pending	0
something	RFC	Open	0



Top 5 Risks (not closed)

Cause	Category	Status	Residual Risk Rating >
reason	Commercial	Action Pending	6
Hardware available on time	Commercial	Action Pending	2.25
wthqerh	Technology	Action Pending	1.8
new22	Operational	Open	1.5
something	Environmental	Action Pending	1.05